
Project Web Site: https://www.wsdot.wa.gov/projects/i5/ebeysloughbridgetosr531paving/default.htm

I-5/Northbound vicinity Marysville - Ramp Meters

$864

$684

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$180$180$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$864

$684

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$180$157

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $308 $864

$0 $151 $684

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2014

Q1 2016

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q3 2020

Q2 2021

PIN:

Region:

State Route:

Current Status:

100515Q

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

38

Project Information

Project Description

This project will install ramp meters at I-5 Northbound with SR 529, SR 528, and 88th St NE 
interchanges.           

Contractor: 009028 - CEMEX CONSTRUCTION MATERIALS PACIFIC, LLC - $42,438.20 - 
03/06/2017
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/ebeysloughbridgetosr531paving/default.htm

I-5/SB SR 528 Vic to SR 531 Vic - Paving

$4,026

$3,725

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$301$301$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$4,026

$3,725

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$301$303

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $3,980 $4,026

$0 $3,677 $3,725

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2014 Q4 2014 On Schedule

Environmental Complete

Right of Way Complete

Q3 2016 Q3 2016 On Schedule

Contract Advertisement

Operationally Complete

Q1 2017

Q3 2018

Q1 2017

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100551B

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

38

Project Information

Project Description

This project will mill and fill the roadway and ramps on this section of I-5 with HMA from MP 
198.87 to MP 205.27, including bridges 5/651W and 5/658W. Required safety work will include 
installing shoulder rumble strip as applicable, striping, and other minor safety items as needed.    
    

Contractor: 009028 - CEMEX CONSTRUCTION MATERIALS PACIFIC, LLC - $2,985,194.68 
- 03/06/2017
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/ebeysloughbridgetosr531paving/default.htm

I-5/SB SR 528 Vic to SR 531 Vic - ADA Compliance

$236

$203

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$32$32$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$236

$203

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$32$32

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $236 $236

$0 $203 $203

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q4 2014 Q4 2014 On Schedule

Environmental Complete

Right of Way Complete

Q3 2016 Q3 2016 On Schedule

Contract Advertisement

Operationally Complete

Q1 2017

Q3 2018

Q1 2017

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100551C

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

38

Project Information

Project Description

This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps 
within the project limits.           

Contractor: 009028 - CEMEX CONSTRUCTION MATERIALS PACIFIC, LLC - $163,004.14 - 
03/06/2017
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/ebeysloughbridgetosr531paving/default.htm

I-5 NB/Ebey Slough to SR 531 - Paving

$4,150

$3,844

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$306$306$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$4,150

$3,844

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$306$306

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $4,086 $4,150

$0 $3,780 $3,844

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q4 2014

Q1 2015

Q4 2014

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2017

Q3 2018

Q1 2017

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100551F

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

38

Project Information

Project Description

This project will mill and fill 0.15 ft HMA on the northbound lanes of I-5, and will include some 
ramps within the project limits.           

Contractor: 009028 - CEMEX CONSTRUCTION MATERIALS PACIFIC, LLC - $3,080,452.36 
- 03/06/2017
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/ebeysloughbridgetosr531paving/default.htm

I-5 NB/Ebey Slough to SR 531 - ADA Compliance

$209

$176

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$33$33$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$209

$176

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$33$33

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $209 $209

$0 $176 $176

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2015

Q4 2014

Q1 2015

Q4 2014

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2017

Q3 2018

Q1 2017

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100551J

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

38

Project Information

Project Description

This project will improve pedestrian safety by upgrading ADA sidewalk ramps within the project 
limits.           

Contractor: 009028 - CEMEX CONSTRUCTION MATERIALS PACIFIC, LLC - $141,333.84 - 
03/06/2017
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Project Web Site: https://www.wsdot.wa.gov/projects/i5/ebeysloughbridgetosr531paving/default.htm

I-5/Southbound SR 531 Interchange - Paving

$585

$487

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$98$98$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$585

$487

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$98$99

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $645 $585

$0 $546 $487

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2016

Q3 2016

Q2 2016

Q3 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q1 2017

Q3 2018

Q1 2017

Q3 2018

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

100553Y

Northwest 

I-5

Completed

As of Date:

Regional Admin:

Legislative Districts:

July 2021

M. Cotten

38, 39

Project Information

Project Description

This project will mill on I-5 mainline and inlay with 0.15' HMA, between MP 205.27 to MP 206.67 
in the southbound direction.           

Contractor: 009028 - CEMEX CONSTRUCTION MATERIALS PACIFIC, LLC - $435,145.70 - 
03/06/2017
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